

FROM CALLS FOR PROPOSALS TO DECISIONS: CALLS, EVALUATION, SELECTION PROCESS & DECISIONS.

**PROJECT: "Prolongation of the E-90 Motorway"
(Spanish Express Route Baix Llobregat)**

SEITT, S.A.

Fernando Peñalba

1) PRELIMINARY STEPS:


- A. TEN-T EA documents for the Call.
- B. Beneficiary Projects and Internal Selection.
- C. Applying for compulsory documents: other national entities and previous Studies.

2) FOCUS ON THE PROPOSAL:

- A. General aspects of the proposal.
- B. Programme for the implementation of the global project.
- C. Precise timing of the project (activities and sub-activities).

3) FACING DIFFICULTIES:

- A. Environmental Certificates.
- B. Limited time for Submission (Deadline).




1) PRELIMINARY STEPS

(1) PRELIMINARY STEPS

A. TEN-T EA documents for the Call.

- ▶ COMMISSION DECISION establishing the annual work programme (TEN-T) for 2009.
- ▶ CALL FOR PROPOSALS under the annual work programme 2009.
- ▶ TENtec eSubmission User Manual 1 (March 2009).
- ▶ GUIDE FOR APPLICANTS (Call for Proposals 2009).

- ▶ DECISION No 1692/96/EC OF THE EUROPEAN PARLIAMENT AND OF THE COUNCIL of 23 July 1996 on Community guidelines for the development of the TEN-T transport network.
- ▶ TEN-T priority axes and projects 2005.
- ▶ TEN-T Implementation of the Priority Projects. Progress Report May 2008.



(1) PRELIMINARY STEPS



C. Applying for compulsory documents : other national entities and previous Studies.


- ▶ Financial documents, Bank signatures, Accountancy Documents.
- ▶ Legal documents (Private or Public Entity).
- ▶ Environmental certificates:
 - Natura 2000: Certificate and Map.
 - Water Framework Directive: Certificates.
- ▶ Preliminary related studies:
 - Environmental Studies.
 - Economic Studies.
- ▶ Government representatives (informing for future signature of proposals).
- ▶ Interoperability specifications for Railway Actions.

2) FOCUS ON THE PROPOSAL

(2) FOCUS ON THE PROPOSAL

A. General aspects of the proposal.

- ▶ Clear proposal: Global Project, Action and Activities well defined.
- ▶ Emphasis in main points (accordance with TEN-T policies):
 - Relevance of project in overall TEN-T network.
 - Positive Impact of action and precise information.
- ▶ Well Structured proposal: Precise Technical Information, Timing of project, Environmental studies, Legal documents, Budgetary details.



(2) FOCUS ON THE PROPOSAL



B. Programme for the implementation of the global project.

- ▶ Precise administrative dates before the beginning of the Action:
 - Preliminary project period.
 - Environmental approval.
 - Public consultation process.
 - Building permission.
 - Budgetary approval.

- ▶ Bureaucratic procedures until the start of works:
 - Time of procurement process for selecting a tender.
 - Expected period for obtaining terrains/land acquisition.

- ▶ Deadlines and Political commitments for Project and Global Project.

c. Precise timing of the project (activities and sub-activities).

- ▶ Precise description of Project, Activities and Sub-activities.
 - Technical description.
 - Timetable for each activity.
 - Milestones per activity and year.

- ▶ Precise GANTT chart of the works:
 - GANTT of Construction Project / GANTT proposed by the selected tender.
 - Specific GANTT for critical operations (special viaducts).
 - Other Charts as PERT or CPM.

3) FACING DIFFICULTIES

(3) FACING DIFFICULTIES

A. Environmental Certificates (Difficulties).

- ▶ Natura 2000 and Water Framework Directive Certificates:
 - Problem: Bureaucratic process depending on other organisation.
 - Long Process: Ask for certificates / Previous electronic documents / Original ones.
 - Solution: Proposal Form with electronic documents and Final Certificates sent in a second step after submission.
- ▶ SEA Directive 2001/42/EC (Strategic Environmental Assessment).
 - Be sure that National Infrastructure Plans and future ones had been evaluated as indicated in the SEA Directive.

B. Limited time for Submission (Deadline).

- ▶ First advice: Ask for bureaucratic documents at the beginning (even before the call).
- ▶ Second advice: Coordination of tasks: legal, financial, environmental, technical.
- ▶ Third advice: Don't stop if you haven't any information. Ask it and solve it later.

THANKS FOR YOUR ATTENTION

Fernando Peñalba

fpenalba@seitt.es

SEITT, s.a.